
UNCLASSIFIED       

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604214N / AV-8B AIRCRAFT

 Prior Total   
                                COST ($ in Millions) Year Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost 1,608.707 28.134 30.723 18.565 13.253 6.997 7.108 7.229 1,720.716
 
H0652  AV-8B 1,499.125 6.187 24.754 16.426 13.253 6.997 7.108 7.229 1,581.079
 
H2634  AV-8B (OSCAR) 109.582 21.947 5.969 2.139 139.637
 

 

 
Quantity of RDT&E Articles Not Applicable

 

  R-1 SHOPPING LIST - Item No. 95

(U) A. - MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: 
(U) (H0652) The program provides AV-8B Design, Development, Integration and Test of the following improvements, including: The Engine Life Management Program (ELMP), Zero Retention Force (ZRF), Escape
System, Joint Mission Planning System, and Tactical Aircraft Moving Map Capability. The Engine Life Management Program (ELMP) provides safety of flight and operational readiness improvements for the F402-RR-408
Engine. The Escape System will qualify an improved ejection seat to reduce the risk of injury to aircrew. The Zero Retention Force Solenoid will be interchangeable with the SA-122 on all AV-8B models to provide reliable
and dependable operation for in-flight selectability safe ordinance jettison. The Joint Mission Planning System (JMPS) is required as part of the DON directed migration to a common Navy and Marine Corps mission
planning system. The Self Contained Approach (SCA) will provide the capability to decelerate and hover Instrument Meterological Conditions and will direct pilot to proper conditions vice situational guidance. The Tactical
Aircraft Moving Map Capability (TAMMAC) is the avionics system that will replace the aging/obsolete AN/ASQ-196 digital map set and the AN/ASQ-194 data storage set presently installed. Advanced weapons coordination
includes requirements and interface liaison with efforts such as Joint Stand-Off Weapon (JSOW), AIM-9X, Digital Multiple Carriage Bomb Rack (DMCBR), Advanced Expendables and Electronic Warfare suite upgrades.  

(U) (H2634) The program provides AV-8B Integration and Test of the following improvements, including: Open System Core Avionics Requirement (OSCAR), Joint Direct Attack Munition (JDAM), HAVEQUICK
SINCGARS, and Advanced Mission Computer (AMC). The Open System Core Avionics Requirement (OSCAR) is a form-fit-function replacement of the existing AV-8B mission and stores management computers that
would capitalize on commercial-off-the-shelf hardware components and modular high order software language which will provide the necessary computer memory and throughput to integrate current modifications such as
JDAM and HAVEQUICK/SINCGARS. On 7 Oct 96 ASN (RD&A) directed the Program Manager to proceed immediately with the OSCAR initiative. On 4 Sep 98, Special Assistant to ASN(RDA) approved OSCAR
program restructuring with capitalization on the Advanced Mission Computer (AMC). The title of the Operational Flight Program (OFP) software development effort which integrates the Joint Direct Attack Munitions
(JDAM) and HAVEQUICK/SINCGARS into the AV-8B was changed from C2.0 to OC 1.2 to reflect the change of effort in accordance with the ASN (RDA) approved AV-8B Open System Core Avionics Requirements
(OSCAR) initiative. OSCAR completed first flight 29 May 1998. Successfully completed Iteration 4 and 5 flight testing and commenced Iteration 6 in first quarter FY01 for OC1.1. Starting flight testing of OC1.2 in fourth
quarter of FY01 to continue through to third quarter FY02.
             

(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under ENGINEERING & MANUFACTURING DEVELOPMENT to encompass engineering and manufacturing development of new end items
prior to the production approval decision.
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UNCLASSIFIED       

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5  0604214N   /   AV-8B AIRCRAFT H0652 / AV-8B

Prior Total
                        COST ($ in Millions) Year Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 1,499.125 6.187 24.754 16.426 13.253 6.997 7.108 7.229 1,581.079
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 95

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The program provides AV-8B Integration and Test of the following improvements, including: Engine Life Management Program (ELMP),
Ejection Seat, Zero Retention Force (ZRF), Tactical Aircraft Moving Map Capability (TAMMAC) and Aircraft handling performace improvements . The Engine Life Management Program (ELMP) provides safety of flight
and operational readiness improvements for the F402-RR-408 Engine. The Escape System will qualify a new an improved ejection seat to reduce the risk of injury to aircrew. The Zero Retention Force Solenoid will be
interchangeable with the SA-122 on all AV-8B models to provide reliable and dependable operation for in-flight selectability safe ordinance jettison. The Joint Mission Planning System (JMPS) is required as part of the
DON directed migration to a common Navy and Marine Corps mission planning system. The Self Contained Approach (SCA) will provide the capability to decelerate and hover Instrument Meterological Conditions and
will direct pilot to proper conditions vice situational guidance. The Tactical Aircraft Moving Map Capability (TAMMAC) is the avionics system that will replace the aging/obsolete AN/ASQ-196 digital map set and the
AN/ASQ-194 data storage set presently installed. A/C Handling and peformance is all engineering activities for development and design to support aircraft safety flight clearance and concept exploration to support POM
objectives.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS ($K):
                    1. FY 2001 ACCOMPLISHMENTS:
                         - (U) ($0.250)      Continued aircraft handling and performance investigations to improve safety and increase operational performance.
                         - (U) ($2.997)      Commenced design, development, and integration of the AV-8B JMPS.
                         - (U) ($2.940)      Continued design, development, and testing of the Escape System Performance upgrade.

                    2. FY 2002 PLANS:
                         - (U) ($2.919)      Continue aircraft handling and performance investigations to improve safety and increase operational performance.  
                         - (U) ($5.494)      Commence analysis and integration to improve safety of flight and operational readiness of the AV-8B Engine Life Management Program (ELMP).
                         - (U) ($2.085)      Continue design, development, and integration of the AV-8B JMPS.
                         - (U) ($5.510)      Commence design, development, and integration of the AV-8B Zero Retention Force (ZRF) solenoid Harrier Action Review Panel (HARP) initiative.
                         - (U) ($7.940)      Commence development and test of the SCA project. 
                         - (U) ($0.806)      Portion of external program reserved for Small Business Innovation Research (SBIR) assessment in accordance with 15 USC 638
                        
                   3. FY 2003 PLANS :
                           - (U) ($4.172)    Continue aircraft handling and performance investigations to improve safety and increase operational performance.
                           - (U) ($8.384)    Continue analysis and integration to improve safety of flight and operational readiness of the AV-8B Engine Life Management Program (ELMP).
                           - (U) ($2.590)    Continue design, development, and integration of the AV-8B JMPS.
                           - (U) ($1.280)    Continue development and test of the SCA project. 
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UNCLASSIFIED       

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604214N / AV-8B AIRCRAFT H0652 / AV-8B

(U) B. PROGRAM CHANGE SUMMARY:   

FY2001   FY2002  FY2003
 (U) FY 2002 President's Budget:  6.188 26.875
 (U) Adjustments from the President's Budget: -0.001 -2.121
 (U) FY 2003 President's  Budget Submit: 6.187 24.754 16.426

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name           FY 2001          FY 2002        FY 2003          FY 2004         FY 2005          FY 2006          FY 2007  To Complete

         APN BLI 051400, AV-8B Series Modifications 119.5 73.6 32.2 23.6 27.5 28.0 15.0 40.5

Related RDT&E:   P.E.  0604264N, Aircrew Systems (PMA202).

 

  R-1 SHOPPING LIST - Item No. 95

 CHANGE SUMMARY EXPLANATION:

(U) Funding: The FY2001 decrease of $0.001M is for reprioritizarion of requirements within the Navy. The FY2002 decrease of $2.121M reflects a decrease of $1.9M for reprioritization of
requirements within the Navy and  decrease of $0.221M for an undistributed Congressional reduction .   

             (U) Schedule:  The FY2001 AVJMPS CDR schedule change from 3Q/01 to 1Q/02 was due to PMA-233 JMPS Beta six month slip in deliverables and milestones. 

            (U) Technical:      N/A 
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UNCLASSIFIED       

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604214N / AV-8B AIRCRAFT H0652 / AV-8B

FY 2001 FY 2002 FY 2003 TO COMPLETE

            (U) Program Milestones 1Q/01 AVJMPS PIR/IBR/PDR 3Q/03 Non-Destructive 2Q/04  AVJMPS Introduction to Fleet
       Inspection Complete

            (U) Engineering Milestones 3Q/01 AVJMPS PDR 2Q/02 Begin ZRF Integration 3Q/03 Fatigue Management System
2Q/02 SCA S/W Development            "Module 2" Comp
1Q/02 AVJMPS CDR 4Q/03 ZRF CDR

4Q/03 Material Substantiative Comp

            (U) T&E Milestones 1Q/01 Begin Ejection Seat DT-II 3Q/02 Initiate ASMET Testing 1Q/03 ELMP Progress Reports 3Q/03 Continue ASMET Testing
3Q/01 Ejection SeatV/V 2Q/03 SCA DT 2Q/04 AVJMPS JC1 OT Complete

3Q/03 Continue ASMET Testing
4Q/03 SCA OT
4Q/03 AVJMPS OTRR

            (U) Contract Milestones 2Q/02 Award ELMP Contract 1Q/03 Award ELMP Contract 1Q/04 Award ELMP Contract
1Q/04 TAMMAC & AVJMPS
            Integration

 

  R-1 SHOPPING LIST - Item No. 95

      

(U) D. ACQUISITION STRATEGY:      All efforts under Aircraft Handling provide investigations and analysis of testing and flight clearance authorization necessary to assess overall system capability and 
integration of projects.  Funding for the Escape System will qualify  an improved ejection seat design and will be placed on a cost type fee contract awarded to UPCO and HARCO.  Funding for the Engine Life 
Management Program (ELMP) will be placed on a cost type contract to Rolls Royce to address top readiness degraders, safety of flight issues, engine removal and mission failure drivers, assess life 
management program issues, and design fixes for any service revealed deficiencies.    NAWCWD, China Lake began integration of the AVJMPS program and the SCA program in FY01.  Funding for the ZRF 
solenoid will be placed on a cost type contract awarded to Raytheon to integrate the solenoid to provide safe ordnance jettison and selectable weapons.

 
(U) E. SCHEDULE PROFILE:
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UNCLASSIFIED       

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604214N / AV-8B AIRCRAFT H0652 / AV-8B
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Systems Engineering WX NAWC-WD CHINA LAKE 19.236 2.998 10/00 5.208 02/02 2.600 10/02 14.606 44.648

Award Fees C/CPAF VARIOUS 0.563 0.872 02/02 0.825 10/02 0.660 2.920 2.920

Systems Engineering WX NAWC-AD PAX 0.675 10/00 3.810 02/02 4.056 10/02 1.314 9.855

Systems Engineering WX NAWC-AD NADEP 11.104 11.104

Contracts Various VARIOUS 8.887 6.249 15.136 15.136

Contracts - Ejection Seat C/CPFF VARIOUS 0.670 1.969 10/00 2.639 2.639

Contracts - Engine Life Management Various VARIOUS 4.985 02/02 7.554 10/02 4.750 17.289 17.289

Contracts-ZRF C/CPFF Raytheon/Boeing 7.452 02/02 0.216 10/02 7.668 7.668

Other  Prior Costs Various VARIOUS 1,360.849 1,360.849

  Subtotal Product Development 1,401.309 5.642 22.327 15.251 27.579 1,472.108

 

  R-1 SHOPPING LIST - Item No. 95

Remarks: Prior year award fees earned was 96.6%
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UNCLASSIFIED       

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604214N / AV-8B AIRCRAFT H0652 / AV-8B
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

 

 

 

 

 

  Subtotal Support

 

  R-1 SHOPPING LIST - Item No. 95
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UNCLASSIFIED       

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604214N / AV-8B AIRCRAFT H0652 / AV-8B
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWC-WD CHINA LAKE 32.234 0.220 10/00 1.496 02/02 1.050 10/02 4.190 39.190

Operational Test & Evaluation WX NAWC-WD CHINA LAKE 19.258 0.200 10/00 2.468 21.926

  Subtotal T&E 51.492 0.420 1.496 1.050 6.658 61.116

Contractor Engineering Support RX NAWC-AD PATUXENT RIV 46.324 0.125 10/00 0.125 02/02 0.125 10/02 0.350 47.049

SBIR Assessment 0.806 0.806

  Subtotal Management 46.324 0.125 0.931 0.125 0.350 47.855

Total Cost 1,499.125 6.187 24.754 16.426 34.587 1,581.079

 

  R-1 SHOPPING LIST - Item No. 95

Remarks:

Remarks:

Remarks:
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UNCLASSIFIED       

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604214N   /   AV-8B AIRCRAFT H2634 / AV-8B (OSCAR)

Prior Total
                        COST ($ in Millions) Year Cost FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 109.582 21.947 5.969 2.139 139.637
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 95

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Program provides AV-8B Integration and Test of the following improvements, including: Open System Core Avionics Requirement
(OSCAR), Joint Direct Attack Munition (JDAM), HAVEQUICK/SINCGARS, and Advanced Mission Computer (AMC). OSCAR is a form-fit-function replacement of the existing AV-8B mission and stores management
computers that would capitalize on commercial-off-the-shelf hardware components and modular high order software language which will provide the necessary computer memory and throughput to integrate current
modifications such as JDAM and HAVEQUICK/SINCGARS. On 7 Oct 96 ASN (RD&A) directed the Program Manager to proceed immediately with the OSCAR initiative. On 4 Sep 98, Special Assistant to ASN(RDA)
approved OSCAR program restructuring with capitalization on the Advanced Mission Computer (AMC). The title of the Operational Flight Program (OFP) software development effort which integrates the Joint Direct
Attack Munitions (JDAM) and HAVEQUICK/SINCGARS into the AV-8B was changed from C2.0 to OC 1.2 to reflect the change of effort in accordance with the ASN(RDA) approved AV-8B Open System Core Avionics
Requirements (OSCAR) initiative. OSCAR completed first flight 29 May 1998. Successfully completed Iteration 4 and 5 flight testing and commenced Iteration 6 in first quarter FY01 for OC1.1. Starting flight testing of
OC1.2 in fourth quarter of FY01 to continue through to third quarter FY02.
               
             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2001 ACCOMPLISHMENTS:
                           - (U) ($1.000)     Continued integration and test software to the ARC-210 HAVEQUICK and SINCGARS waveform full functionality.
                           - (U) ($20.947)   Continued the Open System Core Avionics Requirements (OSCAR) initiative replacing the Mission Computer and Stores Management System with Commercial components 
                                                           and continued the development of the common integrated Night Attack/Radar software to include integration of the 1000lb Joint Direct Attack Munitions (JDAM) weapon.     
                        
                    2. FY 2002 PLANS:
                           - (U) ($5.788)  Continue the Open System Core Avionics Requirements (OSCAR) initiative replacing the Mission Computer and Stores Management System with Commercial components
                                                        and continue development of the common integrated Night Attack/Radar software to include integration of the 1000lb Joint Direct Attack Munitions (JDAM) weapon. 
                           -(U) ($0.181)    Portion of external program for Small Business innovation Research (SBIR) assessment in accordance with 15 USC 638
                           
                    3. FY 2003 PLANS:
                           - (U) ($2.139)   Continue the Open System Core Avionics Requirements (OSCAR) initiative replacing the Mission Computer and Stores Management System with Commercial components 
                                                           and continued development of the common integrated Night Attack/Radar software to include integration of the 1000lb Joint Direct Attack Munitions (JDAM) weapon. 
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UNCLASSIFIED       

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604214N / AV-8B AIRCRAFT H2634 / AV-8B (OSCAR)

(U) B. PROGRAM CHANGE SUMMARY:    

FY2001   FY2002  FY2003
 (U) FY 2002 President's Budget:  22.466 6.021
 (U) Adjustments from the President's Budget: -0.519 -0.052
 (U) FY 2003 President's Budget Submit: 21.947 5.969 2.139

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name       FY 2001        FY 2002        FY 2003        FY 2004       FY 2005       FY 2006       FY 2007 To Complete

            APN BLI 051400, AV-8B Series Modifications 119.5 73.6 32.2 23.6 27.5 28.0 15.0 40.5

Related RDT&E:   N/A

 

  R-1 SHOPPING LIST - Item No. 95

 CHANGE SUMMARY EXPLANATION:
  

(U) Funding: The FY 2001 decrease of $0.519M reflects a decrease of $.367M for Small Business Innovation Research and a decrease of $.152M for reprioritization of requirements within the Navy. The
FY 2002 net decrease of $.052M is due to a net decrease of $0.52M for undistributed Congressional reduction.                                                                                        

              (U) Schedule:  The FY2002 HW LRIP Decision has slipped from 1Q to 2Q due to testing delays. 

            (U) Technical:  The FY2002 decrease of $0.182M  in the Development Test & Evaluation (DT&E) is due to the  reduction in Joint direct Attack Munition (JDAM) functionality 
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UNCLASSIFIED       

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604214N / AV-8B AIRCRAFT H2634 / AV-8B (OSCAR)

FY 2001 FY 2002  FY 2003 TO COMPLETE

            (U) Program Milestones 2Q/02 HW LRIP Decision 2Q/03 OC1.2 - MSIII

            (U) Engineering Milestones 3Q/01 Begin OC1.2 Integration 3Q/02 OC1.2 Integration Complete

            (U) T&E Milestones 4Q/01 Begin DT OC1.2 3Q/02 OC1.2 DT Complete
3Q/02 OC1.2 OTRR
4Q/02 Begin OT OC1.2

2Q/03 OC1.2 OT Complete

            (U) Contract Milestones

 

  R-1 SHOPPING LIST - Item No. 95

 

(U) D. ACQUISITION STRATEGY:       PEO(A) ADM Ser DPEO(A)-ACQ2/015-97 dated 6 March 1997 approved the MSII acquisition strategy for OSCAR as an ACAT IVT program.  OSCAR avionics CDR was 
held in January 1998 and completed first flight 29 May 1998.  Using the NAWC-WD CPAF contract, funds will be used for basic design definition, drawing development, and OFP development and test.  Twelve  
Mission System Computers and fourteen Warfare Management Computer engineering models have been procured for laboratory and flight test.  The NAWC-WD/Boeing follow-on CPAF Contract was awarded 
on 16 December 1998.  The period of performance will be for five years based on the need to complete Open System Core Avionics Requirement (OSCAR) and begin follow-on software block upgrade H2.0.  
As directed during 4 September 1998 program restructuring, an ACAT redesignation letter was approved changing the OSCAR program from an ACAT IVT program to an ACAT II program.   The schedule was 
revised due to impact of AV-8B F402-RR-408 engine red stripe which resulted in a 5-month developmental test impact delay.  Revised schedule has been approved and is currently being executed. 

(U) E. SCHEDULE PROFILE:
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UNCLASSIFIED       

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604214N / AV-8B AIRCRAFT H2634 / AV-8B (OSCAR)
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Systems Engineering WX NAWC-WD CHINA LAKE 30.369 8.848 10/00 0.667 02/02 0.443 10/02 40.327

Systems Engineering WX NAWC-AD PAX RIVER 1.383 1.300 10/00 0.839 02/02 3.522

Systems Engineering Various PMA-209 2.790 0.728 10/00 0.880 04/02 4.398

Contracts C/CPAF Boeing, St Louis 53.094 8.660 10/00 0.658 03/02 0.683 10/02 63.095 63.095

Award Fees C/CPAF Boeing, St Louis 5.575 1.233 10/00 0.218 03/02 0.072 10/02 7.098 7.098

Contracts RX DCMC, Draper Laboratory 0.285 0.285 0.285

Contracts RX DCS/KMX Norfolk 0.111 0.295 10/00 0.075 11/01 0.481 0.481

 

  Subtotal Product Development 93.607 21.064 3.337 1.198 119.206

 

  R-1 SHOPPING LIST - Item No. 95

Remarks:
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UNCLASSIFIED       

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604214N / AV-8B AIRCRAFT H2634 / AV-8B (OSCAR)
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Development Support Equipment Various VARIOUS 0.094 10/00 0.037 04/02 0.131

Integrated Logistics Support Various VARIOUS 0.230 10/00 0.015 04/02 0.245

Configuration Management Various VARIOUS 0.143 10/00 0.143

  Subtotal Support 0.467 0.052 0.519

 

  R-1 SHOPPING LIST - Item No. 95

Remarks:

UNCLASSIFIED
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UNCLASSIFIED       

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) February 2002
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604214N / AV-8B AIRCRAFT H2634 / AV-8B (OSCAR)
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWC-WD CHINA LAKE 13.472 0.228 10/00 1.089 03/02 0.941 10/02 15.730

Operational Test & Evaluation WX NAWC-WD CHINA LAKE 2.503 0.188 10/00 1.310 03/02 4.001

  Subtotal T&E 15.975 0.416 2.399 0.941 19.731

SBIR Assessment 0.181 0.181

  Subtotal Management 0.181 0.181

Total Cost 109.582 21.947 5.969 2.139 139.637
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Remarks:

Remarks:

Remarks:
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